

ABSTRACT

-X-
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

Dated:22.02.2013

1. G.O.Rt.No.1551, PR&RD(Progs.II) Dept, dt.16.10.2008
2. From the Lr.No.NB13/RIDF XIV/Cause way a/c vagu/ 2008, dated. 16.11.2012.

ORDER:

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad in the letter 2nd read above has requested the Government to accord permission for allowing the deviations in the work, "Construction of low level causeway across vagu between Tallasingaram and Yedavally" in Nalgonda district sanctioned under NABARD RIDF XIV and according revised administrative Sanction of Rs.74.16 lakh as against the original administrative sanction of Rs. 70.00 lakh for taking further necessary action.

3. Government, after careful consideration of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.74.16 lakh as against the original administrative sanction of Rs.70.00 along with the permission for allowing the deviations in the work, "construction of low level causeway across vagu between Tallasingaram and Yedavally" in Nalgonda District sanctioned under NABARD RIDF XIV.

4. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the concurrence of Finance (WA.I) Dept. vide their U.O.No.2106/39/RIDF/WA-I/2013 dated 7.02.2013

6. A copy of this order is available on Internet at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Nalgonda district.
Copy to:
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED:: BY ORDER//

SECTION OFFICER